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SALEM SCHOOL CONSTRUCTION COMMITTEE 

SALEM, CONNECTICUT 

MEETING MINUTES 

MARCH 5, 2014 

 

 
PRESENT                                                                                                                ABSENT 

      

Elbert Burr/ Chairman                   John Bernier 

Stephen Buck                                                                                                             

William Weinschenker   

Margret Caron 

 

                                                                                                                                      GUESTS 
                                                                                                                                  Donald Bourdeau 

Cindy Noe/ Recording Secretary                                                                              George Householder 

                                                                                                                                   TJ Butcher                                                                   

                              

 

CALLED TO ORDER 

Elbert Burr called the meeting to order 7:10pm 

 

 

1. APPROVE MEETING MINUTES FROM FEBRUARY 12, 2014 MEETING 

M/S/C- Weinschenker/Caron to approve minutes as presented. 

Vote: Unanimous 

 

1A. DISCUSSION WITH THE BOARD OF FINANCE ON BOARD OF EDUCATION CAPITAL 

PROJECTS THAT COULD POSSIBLY BE INCLUDED IN THE BUILDING PROJECT 

The Committee had a discussion with Board of Finance members, TJ Butcher and George 

Householder, on BOE capital projects that may be able to be included in the current building 

project. The Board of Finance was looking for funding from the current building project on the 

following projects: 

1. $15,000.00- To pave the north driveway around to the back of the school 

2. $6,000.00- To remove manhole covers and remove pump house from old well 

3. $50,000.00- Towards security lighting  

The building committee will review the suggestions at the next meeting. 

 

2. REVIEW UNAPPROVED CHANGE ORDERS 65-70 

No discussion took place 

 

3. REVIEW PUNCH LIST FROM OUR LAST JOB SITE MEETING ON FEBRUARY 27, 2014 

Burr stated that the odor issue discussed at the 2/12/14 meeting has been resolved. Millennium 

installed the suggested charcoal air filters to the fresh air intakes. Burr stated the added padding 

has been completed in the gym. Burr stated that two radiators fins were lengthened in the 

restrooms in the 40’s section of the school. The fins were increased from 3’ to 5’ to better heat 

the areas. Burr stated that a new fan was installed in the kindergarten room above the doorway. 
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4. UPDATE ON BALANCE OF WORK DEFINED BY THE SCOPE OF THE WORK PLUS 

ADDITIONAL QUOTES.  

Burr stated the wipe test that was to be performed by Fuss & O’Neil at the end of the project will 

not be done. Upon talking with Mystic Air Quality Burr stated the wipe test is not required. Burr 

stated that the swing in the OT/PT room still needs to be fixed. Bourdeau stated he ordered the 

manual for the swing at a cost of $18.00. He stated the manual should be arrive with two weeks 

and at that time Millennium will review the correct installation for installing the swing. Burr 

stated that two boiler room circulating pump switches have been ordered. Burr stated that there 

are roof leaks from snow piling up around the air handling units. Burr stated that Millennium 

will be sealing the areas with tar. Millennium will then also fix the damage to the current 

insulation and ceiling tiles caused by the leaks. Burr stated that the leak in the 40’s hall from the 

main circulating hot water pipe will not be fixed till the end of winter. The whole system would 

have to go off line and the temperatures are too cold to do that. Burr stated that room 114 still 

needs to have its radiator fins lengthened and also need insulation under the countertop area.  

 

 

 

5. APPROVE CURRENT BILLING 

Rapid Lock invoice #104095 in the amount of $145.00 remains on hold until a description of the 

work is given. Emcore Services invoice #000375530 in the amount of $497.00 was put on hold.  

 

M/S/C- Caron/Buck to approve Hadden Electrical Services, LLC invoice #1888 in the 

amount of $500.00 for labor to investigate fire alarm ground fault and determined area of 

fault. 

Vote: Unanimous 

 

M/S/C- Weinschenker/ Caron to approve Silver Petrucelli invoice #13-2254 in the amount 

of $11,272.67 for PCB testing on the downstairs concrete windows. 

Vote: Unanimous 

 

M/S/C- Weinschenker/ Caron to approve Silver Petrucelli invoice #13-2026 in the amount 

of $1,647.03 for PCB testing on the downstairs concrete windows. 

Vote: Unanimous 

 

M/S/C- Buck/ Caron to approve Rapid Lock estimate #123196 in the amount of $7,664.00 

to repair gym stairwell doors, install new door in the boiler room, key music room double 

door, and review and correct installation of all doors not replaced by Millennium 

throughout school. 

Vote: Unanimous 

 

 

6. REVIEW CURRENT FINANCIAL STATUS OF THE PROJECT 

Burr gave the Committee members an updated cost summary sheet (See file copy). 
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7. ANY OTHER MATTERS PERTAINING TO THE CONSTRUCTION WORK OR 

PROGRESS. 

Burr stated he had estimates for paving at the school. The rear of the school paving estimate is 

$45,000.00. The side of the school paving estimate is $11,200.00. Burr stated that the dirt 

parking lot should also be paved. The Committee stated that the dirt parking lot is not on school 

property and cannot be covered by the Building Committee charter. 

 

 

8. MEETING ADJOURNED 
 

M/S/C- Caron/Buck to adjourn meeting at 9:12pm  

Vote: Approved Unanimously 

 

Respectfully Submitted 

Cindy Noe 

Recording Secretary 


